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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Benzell Floyd 07/24/03 03-0521 — (301) 925-0518 3083 Dev

8. CCR Title: Move ilmserv to the DMZ associated with the EDF's Firewall B

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 07/28/03

Benzell Floyd /s/ 07/24/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
EDF (RTSC) fill in Block 27).

Desryn Duncan /s/ 07/24/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:MLCI

checklist): Impact:

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [J]Tech Ref. [[JGSFC []Other:
ECS COTS Deployment Plan, Vol 8 (335-CD-008-001)

23. Problem: (use additional Sheets if necessary)

The Remedy Inventory, Logistics, and Maintenance (ILM) application/database on ilmserv needs to be accessible to users outside of
the EDF for ILM intersite data exchange purposes. Recent testing in the PVC revealed that ilmserv, currently installed inside the EDF
firewalls, is not readily accessible to external Remedy ILM users using the PVC PC (p0dip04) or the VATC PC (t1dpp02).

24. Proposed Solution: (use additional sheets if necessary)
Move ilmserv into the DMZ associated with the EDF's Firewall B and make ilmserv to accessible to external users (e.g., EDF, PVC,
VATC, DAACs Remedy ILM users).

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency”):

This move is needed to support Remedy ILM acceptance testing activities starting on July 29, 2003. Test includes
verification of the ILM intersite data exchange capability and this necessitates PVC PC (p0dip04) and VATC PC
(t1dpp02) communicating with iimserv.

28. Site(s) Affected: XIEDF [JpPvC [JVATC []EDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Jason Wardenburg /s/ 07/24/03
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




